

Air Force Contracting Information Systems (AFCIS)

Functional Requirements Board 21 Mar 2002



U.S. AIR FORCE

Linda Dawson

Linda.

Dawson@gunter.af.mil

DSN: 596-4339


URL:

arcis.ssg.gunter.af.mil



U.S. AIR FORCE

Agenda



✓ Quality Test & Evaluation (QT&E)


Results

- ✓ Issues***
- ✓ Impact***
- ✓ Resolutions***
- ✓ V4.1.e Upgrade Status***



U.S. AIR FORCE

Quality Test and Evaluation



✓ QT&E

✓ 2-15 Mar 02 (two weeks)

✓ Four sites began the 4.1e upgrade Mar 2, 2002

✓ *McConnell AFB - ACC*

✓ *Hurlburt AFB - AFSOC*

✓ *Kaiserslautern - USAFE*

✓ *Robins AFB - AFMC*


✓ One site began the 4.1e upgrade Mar 9, 2002

✓ *Randolph 12th CONS - AETC*



U.S. AIR FORCE

QT&E Issues



- ✓ ***Four issues:***
 - ✓ ***FPDS / SR06***
 - ✓ ***RECON***
 - ✓ ***SPS-I***
 - ✓ ***ABSS***



U.S. AIR FORCE

Issue 1 : SR06 / FPDS




- ✓ ***Issue:*** ***Service Release (SR06)***
was applied during the
upgrade process. FPDS
engine software had not been loaded.
This required sites to revert to
4.1b and reapply the
upgrade with SR05.
- ✓ ***Impact:*** ***The re-accomplishment of***
the upgrade caused each
site a minimum loss of two
production days.
- ✓ ***Resolution:*** ***PMO requested AMS place***
SR05 back in AMS Software
Library for AF



U.S. AIR FORCE

Issue 2 : RECON




- ✓ **Issue:** *The RECON (reconciliation) file for the D035 and SBSS interfaces for approximately one hour then halts without aborting.*
- ✓ **Impact:** *Causes PD2 database to lock and all currently connected users to lose all data not saved.*
- ✓ **Resolution:** *AMS to correct problem. Temporary workaround - do not process RECON file until SPS-I code fixed.*



U.S. AIR FORCE

Issue 3 : SPS-I




- ✓ ***Issue:*** ***SPS-I interpretation of the incoming ABSS interface file. SPS-I doesn't populate the short description.***
- ✓ ***Impact:*** ***Buyers must manually enter the short description; thus increasing work-load.***
- ✓ ***Resolution:*** ***Develop script to populate the short description. The Air Force will use this script until the release of the Universal SPS-I Engine in version 4.2.***



U.S. AIR FORCE

Issue 4 : ABSS




- ✓ ***Issue: On PRs with multiple line items, ABSS changes the quantity of all line items to the quantity listed on the last line item. This also adjusts the funding accordingly.***
- ✓ ***Impact: Incorrect data sent to SPS-I creates incorrect PRs in PD². Cannot deploy PD² version 4.1e until issue resolved.***
- ✓ ***Resolution: Develop patch to correct ABSS.***



U.S. AIR FORCE

V4.1e Upgrade Status



- ✓ ***ABSS test Beta Patch at their lab. (27- 29 Mar)***
- ✓ ***ABSS PMO send Beta Patch to ABSS test sites.(1-5Apr)***
 - ✓ ***Test sites are: Robins, Eglin, Brooks, and WPAFB***
- ✓ ***AF users receive ABSS patch (5 - 8 Apr)***
- ✓ ***Release revised upgrade schedule (10 Apr)***
- ✓ ***FRB vote on proceeding with upgrade (17 Apr)***
- ✓ ***SAF/AQCK brief Brig Gen Scott (18 Apr)***
- ✓ ***Wave One begins (22 Apr 02)***